

Project Plan and Timeline

Project Planning Phase | Import Data Using Transform Maps


1. Project Summary

Item	Detail
Project title	Import Data Using Transform Maps (ServiceNow)
Objective	Load external files into ServiceNow tables accurately, without duplicates, with a full audit trail
Duration	6 weeks
Environment	ServiceNow Personal Developer Instance (PDI)
Deliverables	Configured data source, import set table, Transform Map, test results, documentation, demo
Methodology	Phased approach with weekly review

2. Scope

In scope	Out of scope
CSV / Excel file import	Web service and JDBC imports
Import set staging table	Integration Hub / ETL tools
Transform Map with field maps, coalesce, scripts	Production roll-out to other instances
Transform history review and logging	Automated scheduled imports (optional future work)
Testing with sample data and documentation	Data cleansing of the full source system

3. Project Timeline (Gantt Chart)



4. Milestones

Milestone	Target	Completion criteria
M1: Ideation approved	End of Week 1	Problem statement and chosen idea signed off
M2: Requirements baseline	End of Week 2	Functional and non-functional requirements agreed
M3: Design approved	End of Week 3	Architecture, data model and mapping approved
M4: Plan approved	Week 3	Schedule, resources, risks and test plan agreed
M5: Build complete	End of Week 5	Data source, import set and Transform Map working
M6: Testing complete	Week 6	All test cases passed or logged
M7: Final delivery	End of Week 6	Documentation and demo delivered

5. Success Measures

- 100% of valid test rows loaded correctly.
- Zero duplicates after repeated loads.
- All milestones reached on schedule.
- Documentation complete and reviewed.