

Work Breakdown and Task Schedule

Project Planning Phase | Import Data Using Transform Maps

1. Work Breakdown Structure

WBS	Work package	Tasks
1.0	Ideation	Problem statement, empathy map, brainstorming, prioritisation, proposed solution, use cases
2.0	Requirement analysis	Journey map, functional and non-functional requirements, data flow, technology stack, stakeholders
3.0	Design	Problem-solution fit, architecture, data model, transform logic, process flow, security design
4.0	Planning	Project plan, WBS, resources, risks, test plan, deployment plan
5.0	Development	Prepare data, data source, import set, Transform Map, field maps, coalesce, scripts, run import
6.0	Testing	Execute test cases, log defects, retest
7.0	Documentation and closure	Final report, user guide, demo, lessons learned

2. Detailed Task Schedule

ID	Task	Owner	Duration	Depends on
T1	Prepare sample source file (CSV / XLSX)	Data owner	1 day	Requirements
T2	Create import set staging table	Developer	0.5 day	T1
T3	Create Data Source and load data	Developer	0.5 day	T2
T4	Create Transform Map	Developer	0.5 day	T3
T5	Define field maps and reference lookups	Developer	1 day	T4
T6	Set coalesce field	Developer	0.5 day	T5
T7	Write onBefore and field map scripts	Developer	1 day	T5
T8	Run transform and check history	Developer	0.5 day	T6, T7
T9	Execute test cases	Tester	2 days	T8
T10	Fix defects and retest	Developer, Tester	1.5 days	T9
T11	Prepare documentation and demo	Team	2 days	T8
T12	Final review	Reviewer	0.5 day	T10, T11

3. Critical Path

T1 → T2 → T3 → T4 → T5 → T6/T7 → T8 → T9 → T10 → T12. Any delay in these tasks delays final delivery. Documentation (T11) runs in parallel with testing.

4. Weekly Plan

Week	Focus	Output
1	Ideation and requirement start	Ideation documents
2	Requirements and design start	Requirements baseline
3	Design and planning	Design and plan approved
4	Development	Working Transform Map
5	Development completion and testing	Test results begin
6	Testing, documentation, demo	Final delivery