

Resource and Roles Plan

Project Planning Phase | Import Data Using Transform Maps

1. Team Roles and Responsibilities

Role	Responsibilities	Effort
Project lead	Plan, track progress, communicate, remove blockers	20%
ServiceNow developer	Build data source, import set, Transform Map, scripts	60%
Data owner	Provide source file, confirm data meaning and format	10%
Tester	Prepare and execute test cases, log defects	30%
Reviewer / mentor	Review deliverables, approve milestones	5%

2. RACI Matrix

Activity	Lead	Dev	Data owner	Tester	Reviewer
Requirements sign-off	A	C	R	I	C
Design approval	A	R	C	I	C
Prepare source file	I	C	R/A	I	I
Build Transform Map	A	R	C	I	I
Write scripts	I	R/A	I	C	I
Execute tests	I	C	I	R/A	I
Defect fixing	A	R	I	C	I
Documentation	R/A	R	C	C	C
Final approval	R	I	I	I	A

R = Responsible, A = Accountable, C = Consulted, I = Informed.

3. Tools and Environment Resources

Resource	Purpose	Status
ServiceNow PDI	Development and testing	Required
Excel / Google Sheets	Prepare and review source files	Required
Sample data files	Testing (valid, duplicate, invalid)	To be created
Update set	Capture configuration	Required
Documentation tool	Reports, diagrams	Required

4. Access and Skills Required

- Admin or import_transformer role on the instance.
- Knowledge of import sets, Transform Maps and field mapping.

- Basic server-side JavaScript for scripts.
- Ability to read transform history and logs.

5. Effort Estimate

Phase	Estimated effort (days)
Ideation	2
Requirement analysis	3
Design	3
Planning	2
Development	6
Testing	3
Documentation	3
Total	22