

Risk Management Plan

Project Planning Phase | Import Data Using Transform Maps

1. Risk Management Approach

Risks are identified early, scored by probability and impact (1 to 5), and given an owner and mitigation. The risk register is reviewed every week.

2. Risk Register

ID	Risk	Prob .	Impact	Score	Mitigation	Owner
R1	Source file headers change between loads	3	4	12	Fixed template; header check before load	Data owner
R2	Wrong coalesce field creates duplicates or overwrites	2	5	10	Choose stable key; test with repeat load	Developer
R3	Reference values (department, manager) missing	4	3	12	Load reference data first; log warnings	Developer
R4	Poor data quality in source	4	4	16	Validation in onBefore; data owner review	Data owner
R5	Timeouts with large files	2	3	6	Split files; test with larger sample	Developer
R6	Bad data loaded into production	2	5	10	Test in sub-production; backup first	Lead
R7	PDI hibernation or data loss	2	4	8	Export update sets regularly	Developer
R8	Scope creep (extra import types)	3	3	9	Change control; defer to later phase	Lead
R9	Team member unavailable	2	3	6	Share knowledge; documentation	Lead
R10	Late data from data owner	3	3	9	Agree delivery date; use sample data	Lead

3. Risk Rating Key

Score	Level	Action
1 - 6	Low	Monitor
7 - 12	Medium	Mitigation plan and owner
13 - 25	High	Immediate action; report to lead

4. Top Risks Summary

- **R4 (16, High):** poor source data quality is the biggest threat to results.

- **R1 and R3 (12, Medium):** header changes and missing references cause rejected rows.
- **R2 and R6 (10, Medium):** wrong keys or untested production loads cause data damage.

5. Contingency Plans

Event	Contingency
Data not delivered on time	Use prepared sample data and continue build
Mapping defect found late	Re-run transform after fix; coalesce prevents duplicates
PDI unavailable	Restore from update set on a new instance
Schedule slip	Reduce optional scope (scheduled imports) first