

Deployment, Communication and Change Plan

Project Planning Phase | Import Data Using Transform Maps

1. Deployment Plan

Step	Activity	Owner
1	Capture configuration (staging table, data source, Transform Map, scripts) in an update set	Developer
2	Test update set in sub-production instance	Tester
3	Take backup of target table / export current data	Developer
4	Load update set to production	Admin
5	Run import with a small file first	Developer
6	Review transform history and spot-check records	Data owner
7	Run full import	Developer
8	Confirm and sign off	Reviewer

2. Communication Plan

Communication	Audience	Frequency	Channel
Status update	Project lead, reviewer	Weekly	Meeting / email
Risk review	Team	Weekly	Team meeting
Milestone report	Reviewer, stakeholders	At each milestone	Document
Defect report	Team	As found	Tracker
Final demo	All stakeholders	End of Week 6	Live demo

3. Quality Plan

- Each deliverable is peer-reviewed before approval.
- Scripts are commented and tested individually.
- Naming standards: tables start with u_, maps describe source and target.
- All changes captured in update sets.
- Results checked against requirement IDs.

4. Change Management

Step	Action
1	Change request raised with description and reason
2	Lead assesses impact on scope, time and risk

Step	Action
3	Reviewer approves or rejects
4	Approved change added to plan and requirements updated
5	Change communicated to the team

5. Training and Handover

- Short walkthrough of data source, import set and Transform Map setup.
- Mapping sheet and file template given to data owners.
- User guide with screenshots and troubleshooting tips.

6. Post-Delivery Support

Item	Plan
Issue reporting	Raise with the project lead
Layout changes	Update data source and field maps
Lessons learned	Review meeting after delivery