

Stakeholders, Assumptions and Constraints

Requirement Analysis | Import Data Using Transform Maps

1. Stakeholder Analysis

Stakeholder	Role	Interest	Influence
Administrator / Developer	Builds and runs imports	Accurate, repeatable imports	High
Data owner (HR / IT)	Supplies source files	Data loaded correctly	Medium
Process owner	Owns the target process	Reliable records for workflows	High
Fulfillers / end users	Use imported records	Correct, non-duplicate data	Medium
Management	Uses reports	Trusted dashboards	High
Security / compliance	Oversees data handling	Access control and privacy	Medium

2. Assumptions

- Source files have a consistent header row and layout.
- Target tables and fields already exist.
- Referenced records (departments, locations) exist before the import.
- A unique field (email, serial number) is available in the data.
- Admin has the roles needed to create data sources and transform maps.

3. Constraints

- Work runs in a PDI with limited storage and performance.
- Only standard ServiceNow features may be used.
- Large files may need splitting.
- Source data quality is controlled by the data owner, not the admin.

4. Dependencies

Dependency	Needed for
Final data file from data owner	Starting data source setup
Reference data loaded first	Reference field mapping
Role access granted	Creating and running transform maps
Test instance available	Safe testing before production

4. Risks and Mitigation

Risk	Impact	Mitigation
Inconsistent source headers	Mapping breaks	Fixed template and header check

Risk	Impact	Mitigation
Wrong coalesce field	Duplicates or overwritten records	Pick a stable unique field and test twice
Invalid reference values	Rows rejected	Load reference data first
Bad data in production	Incorrect reports	Test in sub-production, take backup

5. Acceptance Criteria for the Requirements Phase

- All functional and non-functional requirements reviewed and agreed.
- Data flow and user stories approved by stakeholders.
- Technology stack confirmed.
- Assumptions, constraints and risks recorded.